



M6 Jeep Migration Release Notes

Document Name:	M6_Jeep_Migration_Sprint 11_Release_Notes
Document Ver :	11.0
Date:	27-Mar-2026
Prepared by	TATA Elxsi Team
Approved by	PM

Company Internal.

Tata Elxsi

Created by Tata Elxsi., Quality Group

Copyright 2025 Tata Elxsi.

All rights reserved.

This document contains information that is proprietary to Tata Elxsi. No part of this document may be reproduced or used in whole or part in any form or by any means - graphic, electronic or mechanical without the written permission of Tata Elxsi.

1 Revision History

Rev. No	Approved Date	Affected/ Sections Pages	Description
1.0	28-Nov-2025	All – Updated details for Sprint 1&2 Deliverables	Release to STLA
2.0	24-12-2025	Updated details for Sprint 3 & Sprint 4 completed items	Release to STLA , Device and APP team
3.0	31-12-2025	Updated details for sprint 4 completed items	Release to STLA , DEVICE and APP team
3.1	06-01-2026	Updates on sprint 4 Testing & section 6.3 added	Release to STLA , DEVICE and APP team
4.0	13-01-2026	All – Updated details for Sprint 5 Deliverables	Release to STLA
5.0	23-01-2026	All – Updated details for sprint 6 deployment deliverables.	Release to STLA , DEVICE and APP team
6.0	11-02-2026	All – Updated details for sprint 7 development & deliverables	Release to STLA , DEVICE and APP team
7.0	26-02-2026	Updated details for Sprint 8 development & Deliverables	Release to STLA , DEVICE and APP team
8.0	13-03-2026	Updated details for Sprint 9 development & Deliverables	Release to STLA , DEVICE and APP team
9.0	19-03-2026	Updated details for MQTT broker separation	Release to STLA , DEVICE and APP team
10.0	24-03-2026	Updated details for sprint 10 – Bug fixes deployment	Release to STLA , DEVICE and APP team
11	27-03-2026	Updated details for sprint 11 – Bug fixes & Vulnerability deployment	Release to STLA , DEVICE and APP team

2 Contents

1	REVISION HISTORY	2
2	CONTENTS	3
3	INTRODUCTION.....	4
4	RELEASE INFORMATION	4
4.1	Release Contents	4
5	FEATURES IN THIS RELEASE	7
5.1	Features Deliverables	7
6	OPEN POINTS & KNOWN PROBLEMS	31
6.1	Open Points	31
6.2	Known problems.....	38
7	CONTACTING TECHNICAL SUPPORT	40
7.1	Contact information	40

3 Introduction

This document shall provide details of the sprint work products for the M6 Jeep Migration project. The work products include:

1. Document Release
2. Deployment status and changes for sprint planned
3. Open items & Limitations

4 Release Information

4.1 Release Contents

Sl No	Release Item	Description	Document Name	Path	Version
1	SRS Document	The System Requirement Specification document covers the requirements and design of the implemented features in Jeep.	TE 01 - STLA M6 Connectivity System Requirements Specification V2.1	Shared in mail by 17 th Feb and uploaded in STLA share path. TE_01_STLA_M6_Connectivity_System_Requirements_Specification_V2.1	V2.1
2	NB Document	This document captures feature aspects of North bound API for Mobile Application in Connected Vehicle India Platform (CVIP)	TE 01_STLA_M6 Jeep Migration_NorthBound_API_Interface_Specification_V2.0	Shared in mail by 2 nd Mar and uploaded in STLA share path TE_01_STLA_M6_Jeep_Migration_NorthBound	V2.0

				d API Interface Specification V2.0	
3	SB Document	South bound interface document covers connectivity, client & server configurations and Vehicle data definitions.	TE 01 _ STLA M6 Connectivity South Bound Interface Specification_V5.3	Shared in mail by 9 th Mar. And uploaded into STLA share path. TE 01 _ STLA M6 Connectivity South Bound Interface Specification_V5.3	V5.3
4	Proto Files	This document contains encoding /decoding payload between CVIP and dongle	Jeep_Proto_V5.0	Shared & uploaded in STLA share path on 17 th Feb. Jeep Proto 5.0	V5.0
5	Migration Template	This document contains format of data expecting for CVIP from Harman	Migration Template_1.0	Shared & Uploaded in STLA share path on 27 th Jan Migration Template	V1.0

				_1.0	
6	Migration Plan	This document contains plan and activities, dependencies for the Migration completion with FOTA upgrade.	Migration Plan_v1.0	Shared & Uploaded in STLA share path on 28 th Jan. Migration Plan_v1.0	V1.0
7	Migration Approach	This document contains migration approach with flow diagram	M6_Jeep_Migration_Approach_v1.1	Shared & Uploaded in STLA share path on 8 th Feb M6_Jeep_Migration_Approach_v1.1	V1.1
8	SB API Collections	This document contains all the SB API collections for TRAXO	Jeep APIs collection 3.0_SB_Preprod.postman_collection	Shared in mail and uploaded in STLA share path on 13 th Mar. Jeep APIs collection 3.0_SB_Preprod.postman_collection	v3.0
9	NB API Collections	This document contains all the NB API collections for FEQMA. It is consolidated API collection.	Jeep APIs Pre-prod.postman_NB_collection_Feb 27_v2.0	Shared in mail and uploaded in STLA share path on 27 th Feb.	v2.0

				Jeep APIs Pre- prod.post man_NB _collectio n_Feb 27_v2.0	
--	--	--	--	--	--

Table 1: Release Deliverables

5 Features in this Release

5.1 Features Deliverables

Features
MQTT Broker Separation Details: (March 19) - Jeep_M6_v25.0.0
The MQTT broker has been segregated for Jeep. Going forward, the following Jeep-specific URL should be used by the DEVICE team: csr cert : URL: cvipiot-preprod.fca-india.com port no : 28883 Telemetry & data flow: URL: cvipiot-preprod.fca-india.com port no: 18883 For new devices, the following URL should be used: cvipiot-preprod.fca-india.com The old pre-production URL (lb2.cvip-preprod.citroen.in) should no longer be used. And dongle topics won't establish connections with this Citroen end points
Migration – Status (March 24)
S3 Data upload has completed from Harman

- PostgreSQL has downloaded from S3 and data has exported to Migration Template.
- Local testing has completed seed vehicles data except MCU, NAD and Hardware part number. <Waiting for the data from TRAXO>
- Hardware part number shared by STLA, and requested to confirm with HARMAN. Mail shared and waiting for the confirmation. <24th March: Harman responded, STLA to confirm the hardware part number>
- Migration workflow analysis & review with all the stakeholders is in progress
- Importing trip data from Document DB to CVIP - VM approval done and Data copied from S3 to New VM.

Sprint 11 – March 27 - Jeep_M6_v28.0.0

- Vulnerability fixes

North Bound

Sprint 11 – March 26 - Jeep_M6_v27.0.0

- TJCMP 675: Curfew and geofence start and end notification not required for jeep program
- TJCMP 674: Account deletion - when one mobile number is mapped to more than one vin , and when user trying to delete one vin - complete account is deleted , another vin also not able to login.
- Statics analyses fixes

Sprint 10 – March 24 - Jeep_M6_v26.0.0

- Curfew & Geofence logic change to meet the existing Jeeplife implementation
- TJCMP –661 : Error code to be corrected as per response body for the negative scenarios. (login apis) 200 ok response code showing instead 400
- TJCMP –662 : Driving score addition in trip details along with trip summary API
- TJCMP –660 : Alert api & other applicable apis response code need to update from “400 Bad Request” to “204 No content” when there is no data
- TJCMP –666 : Remote Command Status Alerts Should Not Reach Mobile App for Jeep
- TJCMP –668 : Alert notifications are still being received on the mobile app even after the alert is disabled.

Discussed & Aligned with FEQMA after today’s deployment:

- The **startTime** and **endTime** in geofence and curfew configurations must follow the **HH:MM:SS** format (seconds can be set to “00” by default).
- In the geofence configuration, always keep “**isInfinite**”: “false” and “**timeMode**”: “full_day” as fixed values.
- The Geofence & Curfew configuration **GET API** includes a **date** field, which is used **only for fence sorting on the CVIP side**. FEQMA do **not** need to perform sorting or display this date in the UI.
- The **FCM API** should be triggered **only once per login token**. No need to call CVIP repeatedly based on vehicle status
- The **SNS push notification** for iOS includes the **country code (91)** and works correctly; the same behavior is expected for Android

Sprint 9 – March 13 - Jeep_M6_v24.0.0

- 1.Sorting in Trip API** – Sorting in Trip Details API with respect to tripEndDate field in descending order. This API will show only the completed trips
- 2.Sorting in Alert notification API** – Sorting in alert notification api with signalTimeStamp field in descending order

3.Bug**fixes**

Change Password API – Limit exceeded error when too many requests are sent at same time. (TJCMP-652)

4.Vulnerabilities - Jeep specific microservice docker vulnerabilities were resolved and remaining are in progress

5.Integration testing with mobile application for DMS,Registration,Login,account deletion and retrigger of DMS is completed.

Sprint 9 – March 10 - Jeep_M6_v22.0.0

1.RBAC Implementation for all NB APIs – All NB APIs will only work if the correct token of mobile number mapped to vin is provided. Else 403 error will be thrown

2.Bug**fix**

[TJCMP-632] DMS API Fix – Fix to allow many vin to one user mapping completed and tested.

[TJCMP-636] Account deletion API fix – Post account deletion, DMS Api is causing 400 error

[TJCMP-637] Removing fields in Trip APIs(minimumTripDistance,engineOffTime) and in vehicle status API(remoteBlinkerStatus,remoteHonkStatus)

[TJCMP-628] - Change Password API error handling for 500 error if wrong password.

[TJCMP-642] - Geofence get api getting 500 internal server error

Sprint 8 – Feb 27

1. Customer Onboarding API – Testing is completed with new vin and mobile number combination and API is shared. However, multiple vin with same user mapping testing is in progress

2. Registration API – Testing is completed and API is shared

3. Account Deletion API – Testing is completed and API is shared

4. Forgot Password API – API is completed and tested with AppToken authorization and shared with FEQMA for testing

5. Change Password API – The API is tested and shared the API collections.

6. Bug fixes:

TJCMP- 596 : daysOfWeek & endtimestamp parameters are missing in the get curfew api. &

TJCMP 598: 200 OK response received when provided previous calendar dates in Create and update geofence Apis.

TJCMP 327: 500 error response for login api when we hit the api continuously for >20times with random time interval.

TJCMP 368: 200 ok response received when provided random or empty data in alertStatus in Preference POST and PUT Apis in Notification settings

TJCMP 369: 200 ok response received when provided random or empty data in alertStatus in

Snooze POST and PUT Apis in Notification settings.

TJCMF 391: 200 ok response received when provided random or empty data in alertStatus in Snooze POST and PUT Apis in Notification settings.

TJCMF 583: Existing Login access token is still working even though user is logged out using Logout Api.

TJCMF 589: Refresh Token Api getting invalid 500 internal server error response when provided expired access and refresh token

TJCMF 597: Update curfew is providing the 200-success response, but the actual updates (start/end timestamps) are not reflecting for the fence id except the “Active/De-active status” changes.

TJCMF 626:200 OK response received in register API even when the same user is registered multiple times.

7. Performance testing has completed for Login & Vehicle Status API. Reports are satisfactory.

Sprint 7 – Feb 11

1.Customer Onboarding API – To onboard user to CVIP platform and update to customer state

POST API – Implementation is completed and [testing is in progress](#)

2.Registration API – To register users with passwords in CVIP Platform

POST API – Implementation is completed and [testing is in progress](#)

3.Account deletion API – To delete the user from CVIP platform and update to Authorized state

DELETE API – Implementation is completed and [testing is in progress](#)

4.Forgot Password API – To update new password for the user

POST API – Implementation is completed along with testing. [Setting authorization for the API is in progress](#)

5.Commands History API – To fetch the history of remote commands triggered specific for the vin number

GET API – Implementation along with testing is completed and API is shared.

6.Remote Commands API

POST API – API testing is completed for the action type – speedalertcommand and api is shared.

7.APP Token API – To generate token with client Id and client secret

POST API – Configuration issues were resolved and tested and API is shared

Sprint 6 – Jan 28		
Remote Commands APIs 1. POST API – API was implemented as part of Sprint 5, end to end testing was done on Spring 6 for the following action types - remoteblinkeroncommand, remoteblinkeroffcommand,remotedoorlockcommand,remotedoorunlockcommand, remotehonkcommand. 2. GET API(command status) – API was implemented as part of Sprint 5,end to end testing was done on Sprint 6 3. TJCMP 366: 401 Unauthorized response for Logout Api. 4. TJCMP 393: Unable to create Geofence and curfew if "daysofweek" is given as empty. <No fix needed, aligned in the weekly call, it is mandatory field and no action at CVIP end>		
Notification	Setting	APIs
Enable/Disable option and Snooze APIs are implemented as part of Sprint 5,end to end testing till sending push notification payload is completed in Sprint 6.		
Login	and	Registration
Refresh Token API – Implementation and testing completed.		
CurfewAPIs Implementation for create,edit,delete and get curfew details were completed as part of Sprint 5,end to end testing is done in Sprint 6		
Sprint 5 – Jan 13		
<u>Notification Settings APIs</u> – To provide notification for the alerts with enable/disable option and Snooze period Enable/Disable - POST API - Post all required alerts for the Vin Number at once. PUT API - Update the posted alerts as Active or Deactive. GET API - To get the details for the alerts to display in App screen. Snooze Option - POST API - To provide Snooze period for the alerts that are Active/Enabled. PUT API - update the request including snooze period. GET API - To get the details of alerts along with snooze period.		
<u>Curfew APIs</u> – To create, update and delete time-based fence POST API - To create a Time-based fence for the vin number. PUT API - Update the time-based fence for the vin number. DELETE - To delete the Time-based fence with vin number and curfewId. GET API - To get curfew details for the vin.		
<u>Remote command APIs:</u> APIs to trigger remote commands from application and check the status of command. POST API - To trigger remote with provided action Types –		

remoteblinkeroncommand,remoteblinkeroffcommand,remotedoorlockcommand,remotedoorunlockcommand, remotehonkcommand GET API - To get the status of the command with commandId.
<u>Login</u> and <u>Registration</u> <u>APIs</u> LOGOUT API – To make the user logout by revoking the accessToken
Bug Fixes of sprint 4: Fixed and deployed in Sprint 5 1. TJCMP 292- 200 OK response received when random data provided in fenceStatus in Update Fence API but same behavior not observed in CreateFence. <Negative scenario , will be fixed in Sprint 5> 2. TJCMP 296 - The highSpeed field has been removed from the Trip APIs in NB spec but it still present in “Trip details by Tripid” and “Trip Summary” API responses. <No impact , will be fixed in Sprint 5>
Sprint 4 – Dec 31
Trip APIs (Trip details by trip id, List of trip with pagination, Ongoing Trip details, Trip consolidation summary)
Geo Fence APIs (Create geo fence, Update geo fence details, Delete geo fence details, Get list of geo list for the vin & fence type)
Alert APIs (Create FCM, Delete FCM by mobile id, Update notification as READ, Get list of alert notifications)
Sprint 3 & 4 – Dec 24:
Login API with Cognito and API Gateway Integration
Vehicle Status API with Cognito and API Gateway Integration
API Gateway and Cognito Deployment in AWS infra
South bound - Dongle to CVIP Communication
Sprint 10 – March 24 - Jeep_M6_v26.0.0
Supplier feed data (Dongle_SN, IMEI, MSISDN, HW_Part_number, ICCID) length update as per Harman dump: - HW_part_number : can be only 8 to 10 characters - IMEI : can be only 15 to 16 characters - MSISDN : can be only 10 to 16 characters - Dongle_SN : can be only 5 to 20 characters - ICCID : can be only 10 to 22 characters
Device specific certificate generation: - CommonName : can be only 21 to 64 characters
Bug Fixes: - TJCMP 660 - Alert api & other applicable apis response code update from “400 Bad Request” to “204 No content” when there is no data.

Sprint 9 – March 13 - Jeep_M6_v24.0.0**New APIs for Audit.**

- Removal of TowAwayAlert, ParkingDisturbanceAlert processing
- Trip duration in trip end payload
- Serial number length validation update in
 1. Supplier feed upload – Bulk provisioning
 2. Device specific certificate generation flow.
 3. Device join flow
- Fix for missing Failure Code and tcuState in fota command response processing flow (TJCMP-651)
- Static analysis fixes for the Malicious Code.

Sprint 9 - March 10 - Jeep_M6_v22.0.0

- New service for persistence of the jeep events data in new tables.
- New audit API for jeep vehicle events
- Service updates to handle device join event
- New service for persistence of the jeep alerts data in new tables.
- New audit API for jeep vehicle alerts
- New service for persistence of the jeep trips data in new tables.
- New audit API for jeep vehicle trips

Sprint 8 – Feb 26**New APIs for Audit.**

- New service for persistence of the jeep vehicle telemetry data in new tables.
- New audit API for jeep vehicle telemetry.
- New service for persistence of the jeep location telemetry data in new tables.
- New audit API for jeep location telemetry.

Vehicle & Location telemetry above tested and shared API collections (on 24th Feb v2.0).

- New service for persistence of the jeep events data in new tables.
- New audit API for jeep vehicle events.

Testing is inprogress for new Jeep specific URL API collection. Use the Vehicle status API

for Events alone which is shared on 23rd Feb in the mail.

Remote SMS Awake APi integration.

- MNO API integration for remote SMS awake.
- Defined webhook to be shared with MNO to update the msg delivery status.

Disconnect event monitoring

- Graceful disconnection is verified sending the disconnect payload in device join

FCA India Domain:

- Jeep Preprod MQTT URL has shared for whitelist and SB collections shared with updated Jeep URL with TRAXO.

Sprint 7 – Feb 11

FOTA download files.

- API for downloading the firmware files
- Filename, releaseversion, filetype, category and fotaid shall be given as params
- The details for framing the download url shall be part of the fota command payload send over the Mqtt topic - /dongle/<vinnumber>/MQTTPROTOBUF/fotaCommand .
- FOTA command payload shall have

message_id: "d1e6b0ae-072f-11f1-b52a-eb0a0d9cac49" // The fotaid
 url:
https://65.0.235.157:50545/jeep/files/device/downloadfirmware?filename=CD0_15_00.zip&releaseversion=2318.0&filetype=nad&category=BATCH
 accessToken: "216d5ec0-208b-3d4d-84cf-31d81a5f00fb"
- Dongle shall hit the API framed using the access token in the command payload to download file.

FOTA command response flow.

- Platform shall receive the fota command response from device in the topic – /dongle/<vinnumber>/MQTTPROTOBUF /fotaCommandResponse.
- Mqtt routing of the topic to the respective service.
- The received payload is decoded.
- DownloadfirmwareState is fetched, it shall be the states available in the proto
- Verifies the correlation_id in the fotaCommandResponse payload.
- If an active FOTA command is available with the received correlation_id as command_id, the command response is updated in database and is audited.

- The fota command for the VIN remains in progress, until a failure response is received or if the command is timed out from the platform.

Device Join after FOTA installation.

- Platform shall receive the device join payload from device in the topic for those VIN that are rebooted after FOTA installation
/dongle/<vinnumber>/ MQTTPROTOBUF / deviceJoined.
- The received payload shall have FOTAID, which is the command_id of the FOTA and status, which is the status of installation.
- On receiving a valid FOTAID and status as success. Then the active command is deleted from the DB considering the installation successful and audits the command transitions.

FOTA command timeout

- FOTA commands remain in InProgress state for a period of 7 days from the date and time at which the download trigger API is triggered to generate the command.
- All FOTA commands that are aged over 7 days are timed out from platform and reset the FOTA states of the respective VIN so that a new fota downloadfirmware command can be triggered.
- All command transactions are audited.

FOTA command reset

- FOTA commands remain in InProgress state for a period of 7 days from the date and time at which the download trigger API is triggered to generate the command.
- This API can be used to reset the FOTA states of the respective VIN so that a new fota downloadfirmware command can be triggered.
jeep/ota/resetfotastate?vinNo=\${VIN}&commandName=firmwaredownloadcommand
- All command transactions are audited.

FOTA command retry logic

- If platform receives the device join payload from device for those VIN that are having an active fota command (command in progress). The platform checks the FOTA and status in the received payload.
- If there is no FOTAID and status for a VIN that is having the FOTA command as active, platform deletes the current active fota command and triggers a new fota command to the device in the same fota command Mqtt topic
- dongle/<vinnumber>/ MQTTPROTOBUF /fotaCommand

FOTA precampaign APIs for FOTA portal.

- APIs to support precampaign operations

FOTA campaign APIs for FOTA portal.

- APIs to support campaign operations

Buffered Telemetry

- **Vehicle Telemetry**
 - Supports vehicle telemetry payloads send with protocol version 2.0.0
 - Receives the vehicle telemetry payload from the device over the MQTT topic - /dongle/{vinnum}/MQTTPROTOBUF/vehicleTelemetry/history
 - Supports all CAN signals supported by vehicleTelemetry.
 - Decodes the protobuf encoded CAN data.
 - Retrieves the physical value of the signals, stores it for Audit
 - The received value can be retrieved using audit APIs
- **Vehicle Events**
 - Supports vehicle events payloads sent with protocol version 2.0.0.
 - Receives the vehicle telemetry payload from the device over the MQTT topic - /dongle/{vinnum}/MQTTPROTOBUF/events/history
 - Supports all the events.
 - Decodes the protobuf encoded payload and stores it for Audit
 - The received event can be retrieved using audit API
- **Location telemetry**
 - Supports vehicle location payloads sent with protocol version 2.0.0.
 - Receives the location telemetry payload from the device over the MQTT topic - /dongle/{vinnum}/MQTTPROTOBUF/locationTelemetry/history
 - Receives the gpsLat, gpsLong, gpsCourseAngle, gpsSignalQuality, gpsFixedStatus, speed
 - Decodes the protobuf encoded payload and stores it for Audit.
 - The received event can be retrieved using audit API.
- **Alerts**
 - Supports alerts payloads sent with protocol version 2.0.0.
 - Receives the alerts payload from the device over the MQTT topic - /dongle/{vinnum}/MQTTPROTOBUF/alerts/history.
 - Support all the alerts.
 - Decodes the protobuf encoded payload and stores it for Audit
 - The received alerts can be retrieved using audit API.

- GPS lat, long information is included along with alert payload.
- Trips.
 - Supports trips payloads sent with protocol version 2.0.0.
 - Receives the trip telemetry payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/tripStart/history
 - /dongle/{vinnum}/MQTTPROTOBUF/tripCurrent/history
 - /dongle/{vinnum}/MQTTPROTOBUF/tripEnd/history
 - Decodes the protobuf encoded payload and stores it for Audit
 - The received trip can be retrieved using audit API.

Service to invoke FEQMA API

- New service to update App using the API shared by FEQMA.
- On receiving device join for the first time on a migrated vehicle, the platform shall invoke the shared FEQMA API to inform that the FOTA installation is complete and the device is now connected to TEL hosted platform.
- Device join payload and the API transactions are audited

Bugs Fixes

1. TJCMP-396: Geofence and curfew alerts still received when the corresponding day is not listed in daysofweek
2. TJCMP-397: Send curfew alert only when Ignition status is “RUN” and location telemetry is received.

Sprint 6 – Jan 28

FOTA Upload Firmware API.

- Firmware or any configuration file can be uploaded to platform via API
- Rawchecksum to be used for file integrity validation.
- Validation of given parameters is done.
- Uploaded firmware is stored on the platform.

FOTA Delete Firmware API.

- The payload is validated, and it is verified whether the file exists
- If file is not available, an error response is returned stating that the file is not found

- The File is deleted from the document database.
- Uploaded firmware is stored on the platform.

FOTA Firmware version API.

- To check if the firmware version is available.

FOTA Trigger download firmware on device for category VIN.

- Download command to the device can be triggered.
- The payload is validated, and it is verified.
- Upon successful validation and verification, an access token is obtained for the device to access and download the file.
- Platform shall send the command to the device over MQTT topic and waits for the command response
- /dongle/<vinnumber>/ MQTTPROTOBUF /fotaCommand
- The shared command shall have the download urls, access tokens and the message_id,
- The device shall frame the download url using the url in the payload and append the message_id as fotaId in param as in sample below
https://lb1.cvip-preprod.citroen.in:40543/jeep/files/device/downloadfirmware?filename=MD0_15_00.ulp&releaseversion=2314.0&filetype=mcu&category=BATCH&fotaId=40b78009-00ee-11f1-8eaa-956adc3440c3
- Hit the API with the access token in the command payload

Bug Fixes of sprint 5: Fixed and deployed in Sprint 6

1. TJCMP-363- Speed Limit Alert Command Failure.
2. TJCMP-110 - 200 success response for the supplier feed Api even though uploaded file contains Duplicate data.
3. TJCMP-111 - 500 Internal Server Error Occurred for the PKI Common certificate creation Api.
4. TJCMP-112 - 400 Bad request response for the supplier feed Api, when the uploaded file contains Invalid data (CCPU.00.01 Software version) & Valid supplier feed data during the bulk upload..
5. TJCMP-113 - Response message is showing "ccpuVersion","vmcuVersion" instead of "NAD_SW_version", "MCU_SW_version" in Supplier feed Api

Sprint 5 – Jan 13

Remote commands – Remote Blinker On Command

- Remote command to activate the vehicle's hazard lamp remotely
- The hazard lamp shall be turned ON for 60 sec.
- Platform shall send the command to the device over MQTT topic and waits for the command response
 /dongle/<vinnumber>/ MQTTPROTOBUF /command
- Platform shall wait for the command response from the device.

- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Remote commands – Remote Blinker Off Command

- Remote command to deactivate the vehicle's hazard lamp remotely
- The hazard lamp shall be turned OFF.
- Platform shall send the command to the device over MQTT topic and waits for the command response
/dongle/<vinnumber>/ MQTTPROTOBUF /command
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Remote commands – Remote Honk

- Remote command to activate the vehicle's horn remotely .
- Platform shall send the command to the device over MQTT topic and waits for the command response
/dongle/<vinnumber>/ MQTTPROTOBUF /command
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Remote commands – Remote Door Lock

- Remote command to lock the vehicle's door remotely .
- Platform shall send the command to the device over MQTT topic and waits for the command response
`/dongle/<vinnumber>/MQTTPROTOBUF /command`
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
`/dongle/<vinnumber>/MQTTPROTOBUF /commandResponse`
- Received responses shall be processed and audited.

Remote commands – Remote Door Unlock

- Remote command to unlock the vehicle's door remotely .
- Platform shall send the command to the device over MQTT topic and waits for the command response
`/dongle/<vinnumber>/MQTTPROTOBUF /command`
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
`/dongle/<vinnumber>/MQTTPROTOBUF /commandResponse`
- Received responses shall be processed and audited.

Remote commands – Remote Mobilization/Immobilization

- Remote command to user to remotely enable or disable a vehicle's movement.
- Platform shall send the command to the device over MQTT topic and waits for the command response
`/dongle/<vinnumber>/MQTTPROTOBUF /command`
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the

device within the timeout period.

- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Remote commands – User Defined Speed Command

- Remote command by which user can set the maximum permissible speed of the vehicle.
- Platform shall send the command to the device over MQTT topic and waits for the command response
/dongle/<vinnumber>/ MQTTPROTOBUF /command
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Remote commands – User Defined Trip Setting Command

- Remote command by which user can set do the trip setting
- User can set the minimum distance for considering a trip.
- User can set the engine off time for calculating the trip
- Platform shall send the command to the device over MQTT topic and waits for the command response
/dongle/<vinnumber>/ MQTTPROTOBUF /command
- Platform shall wait for the command response from device.
- The state of command shall remain in progress for any command which is sent to device and is pending for response from device
- Platform shall timeout the commands for which the response is not received from the device within the timeout period.
- Platform shall receive the command response from device in the topic –
/dongle/<vinnumber>/ MQTTPROTOBUF /commandResponse
- Received responses shall be processed and audited.

Curfew Alerts – Notify the vehicle moves within a defined curfew.

- For each of the location telemetry payload checks if there is a curfew defined.

Notifies the user over push notification if the vehicle is moving in a defined curfew
GeoFence Notifications – Notify the user when the vehicle moves IN/OUT of the defined fence. - Evaluates the fence violations for each of the location telemetry payload received. - Notifies the user over push notification along with the location information on the fence violation.
Remote SMS Awake - MQTT Topic availability for sending deviceJoin after remote SMS awake /dongle/<vinnumber>/MQTTPROTOBUF/remoteSMSWakeup - Sends deviceJoin acknowledgement for remote SMS awake over MQTT topic /dongle/<vinnumber>/MQTTPROTOBUF/remoteSMSWakeupRsp - Sends all commands in queue to the device over MQTT topic for remote commands. /dongle/<vinnumber>/MQTTPROTOBUF /command
MQTT payload request & response for token request to call certificate API for both Citroen and Jeep Devices with /device and /dongle topic
Sprint 4 – Dec 31
Device Provisioning – Device Join - For Jeep, with protocol version 2.0.0 and MQTT topic /dongle/<VIN>/MQTTPROTOBUF/deviceJoined - Schema validation for the received payloads - CCPUVersion, VMCUVersion is replaced with NAD_SW_Version, MCU_SW_Version. - Sends device join acknowledgement to MQTT topic - /dongle/{VIN}/MQTTPROTOBUF/deviceJoinedRsp - Sends Authorized state update command to the MQTT topic - /dongle/{VIN}/MQTTPROTOBUF/command - Receives command response for the state update command in MQTT topic - /dongle/{VIN}/MQTTPROTOBUF/commandResponse - Process the command response received and updates the state of the device as Authorized. - For Citroen, with protocol version 1.0.0 and MQTT topic - /device/<VIN>/MQTTPROTOBUF/deviceJoined

Dongle State Update command via API

- State update command to relevant state can be invoked via API
- Supports tboxstateupdate command with protocol version 2.0.0 for Jeep.
- Sends the command to the MQTT topic -
 - /dongle/{VIN}/MQTTPROTOBUF/command
- Receives and process the command response in the MQTT topic
 - /dongle/{VIN}/MQTTPROTOBUF/commandResponse
 - Decodes and processes the protobuff encoded payload
- Updates the state of the device in DB.

Bug fixes for IMEI upload and Supplier feed upload

Vehicle telemetry

- Supports vehicle telemetry payloads send with protocol version 2.0.0
- Receives the vehicle telemetry payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/vehicleTelemetry
 - Supports CAN signals
 - FuelLevel
 - BatteryVoltageLevel
 - EngineWaterTemp
 - TotalOdometer
 - EngineSpeed
 - ExternalTemperatureC
 - ExternalTemperatureF
 - Decodes the protobuff encoded CAN data.
 - Retrieves the physical value of the signals, stores it for Audit
 - The received value can be retrieved using audit APIs
 - Persists the received value in application cluster and exposes into mobile application via NB APIs

Vehicle Events

- Supports vehicle events payloads sent with protocol version 2.0.0.

- Receives the vehicle telemetry payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/events
 - Supported Events
 - IgnitionStatus
 - RemoteDoorLockUnlockCommandEventStatus
 - RemoteBlinkerOnOffCommandEventStatus
 - RemoteHonkEventStatus
 - VehicleMobilizationStatus
 - TboxInFullSleepStatus
- Decodes the protobuf encoded payload and stores it for Audit
- The received event can be retrieved using audit API
- Persists the received value in application cluster and exposes into mobile application via NB APIs

Location telemetry

- Supports vehicle location payloads sent with protocol version 2.0.0.
- Receives the location telemetry payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/locationTelemetry
 - Receives the gpsLat, gpsLong, gpsCourseAngle, gpsSignalQuality, gpsFixedStatus, speed
- Decodes the protobuf encoded payload and stores it for Audit.
- The received data can be retrieved using audit API
- Persists the received value in application cluster and exposes into mobile applications via NB APIs.
- Check for any GeoFence violations and notifies
- Check for any curfew violation and notify.

Alerts

- Supports alerts payloads sent with protocol version 2.0.0.
- Receives the alerts payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/alerts
 - Supported Alerts
 - SpeedAlert
 - TowAwayAlert
 - DongleStatusAlert
 - EngineIdlingAlert
 - ParkingDisturbanceAlert
 - HarshAccelerationAlert
 - HarshBreakingALert
 - SharpTurnsAlert
 - RemoteImmobilizationAlert
 - RemoteMobilizationAlert
- Decodes the protobuf encoded payload and stores it for Audit
- The received alerts can be retrieved using audit API.
- GPS lat, long information is included along with alert payload.
- The alertName and its respective subtype or state are identified, and the respective alert notification is framed.
- Persists the received value in application cluster and notifies it to the user based on the notification settings over push notification.

Trips.

- Supports trips payloads sent with protocol version 2.0.0.
- Receives the trip telemetry payload from the device over the MQTT topic
 - /dongle/{vinnum}/MQTTPROTOBUF/tripStart
 - /dongle/{vinnum}/MQTTPROTOBUF/tripCurrent
 - /dongle/{vinnum}/MQTTPROTOBUF/tripEnd
- Decodes the protobuf encoded payload and stores it for Audit

- The received trip can be retrieved using audit API.
- Receives the drivingscore value for each trip and stores it with the tripdetails.
- Trips payloads are received from the dongle only when predefined minimum trip configurations are met for the trip.
- Persists the received value in application cluster and exposes into mobile application via NB APIs.

CSR token generation.

- For Jeep CSR Access token generation
 - Dongle specific MQTT topic availability for CSR token generation
 - /dongle/{IMEI}/MQTTPROTOBUF/csrAccessTokenReq
 - Receives imei as input
 - Generates the access token
- CSR Access token response is shared over MQTT topic -
 - /dongle/{IMEI}/MQTTPROTOBUF/csrAccessTokenRsp

CVIP update for functioning with Protobuff version 3.0.0

Sprint 3 – Dec 24

Vehicle Telemetry with protocol version 2.0.0

- Topic availability for protocol version 2.0.0
 - - /dongle/{vinnum}/MQTTPROTOBUF/vehicleTelemetry
- Support of FuelLevel signal in protocol version 1.0.0, in the topic, (for demo)
 - /device/{vinnum}/MQTTPROTOBUF/vehicleTelemetry
- CAN Frames Decoding logic
- CAN signal metadata formation
- FuelLevel signal processing and availability of signal value in API
- Supporting libraries

Vehicle Events with protocol version 2.0.0

- Topic availability for protocol version 2.0.0
 - - /dongle/{vinnum}/MQTTPROTOBUF/events

• Support of IgnitionStatus event in protocolversion 1.0.0 in the topic, (for demo) ○ /device/{vinnum}/MQTTPROTOBUF/events • Support for events – IgnitionStatus and availability of event value in API • Supporting libraries
Trip Start, Trip Progress, Trip End Payload implementation with protocol version 2.0.0 • Topic availability • Supporting libraries
Device Joined with tboxApplication State as Provisioned/Authorized/Customer • Topic availability • Removal of VINwrite approval • Removal of SAP invocation • Processing and sending acknowledgement
Tbox Joined payload implementation to get the token for generating the certificate
Create a certificate API for generating the device specific certificate. • API to generate device specific certificate
MQTT End point with port number 47773 for Certificate generation
MQTT End point with port number 48883 for all communication other than certificate generation. • MQTT topics for below are made available ○ Vehicle telemetry ○ Location telemetry ○ Trip telemetry ○ Alerts ○ Events ○ Command Response • Endpoints are made available to send data to CVIP with the relevant topic using the appropriate certificates
Dongle State Update Command & Command Response payload implementation with protocol version 1.0.0 • State update command with protocol version 1.0.0 for dongle. • MQTT topic for command with protocol version 1.0.0 ○ /device/{VIN}/MQTTPROTOBUF/command • MQTT topic for command with protocol version 1.0.0 ○ /device/{VIN}/MQTTPROTOBUF/commandResponse

• Receives the protobuf encoded payload and decodes the payload • The received state is validated and stored in the database
Workflows with other Interfacing partners
Dongle factory server API for uploading IMEI information • API to upload IMEI to CVIP • Pattern checking of IMEIs
Dongle factory server API for uploading supplier feed information. • API to upload dongle details to CVIP • Input validations, duplicate checks • VMCU and CCPU version shall be replaced with NAD and MCU version • MSISDN to be received and persisted
Device specific certificate API shall allow certificate generation for all IMEI patterns (AMT and Traxo and Harman Dongles)

Sprint 11- items to continue:

• Vehicle Integration Testing (<i>Inprogress</i>) • Performance Testing NB (<i>Inprogress</i>) • Performance Testing SB (<i>Inprogress</i>) • Vulnerability fixes (Completed) • Data Migration (<i>Inprogress</i>)
SB: • Certificate revocation (<i>Inprogress</i>) • FOTA failure codes – Pending from TRAXO for Jeep specific. (<i>Done with existing Citroen codes</i>)
NB: • Bug fixes

Sprint 10- items to continue:

- Vehicle Integration Testing (*Inprogress*)
- Performance Testing NB (*Inprogress*)
- Performance Testing SB (*Inprogress*)
- Vulnerability fixes (*Inprogress*)
- Data Migration (*Inprogress*)

SB:

- Bug fixes -
 - 660 - Alert api & other applicable apis response code need to update from “400 Bad Request” to “204 No content” when there is no data. **(Completed on 24th March)**
- MQTT broker separation **(Completed on 19th March)**
- Certificate revocation (*Inprogress*)
- FOTA failure codes – **Pending from TRAXO.**

NB:

- Bug fixes
 - 661 - Error code to be corrected as per response body for the negative scenarios. (login and other apis as applicable) 200 ok response code showing instead 404 **(Completed on 24th March)**
- Curfew & Geofence setting change **(Completed on 24th March)**
- Vulnerability fixes

Sprint 9 - items to continue:

- Vehicle Integration Testing (*Inprogress*)
- Performance Testing NB (*Inprogress*)
- For SB Performance testing – Emulator development is inprogress. **(Done)**
- Static analyze fixes **(Done)**
- Vulnerability fixes (*Inprogress*)

SB:

- Data Migration (*Inprogress*)
- Certificate revocation (*Inprogress*)
- FOTA failure codes – **Pending from TRAXO.**
- Bug fixes (TJCMP-631) **(Done)**

NB:

- RBAC for all the NB APIs. **(Done)**
- Bug fixes reported if any from testing

Sprint 8 items to continue:

- Vehicle Integration Testing
- Performance Testing *(pending due to Dongle firmware unavailability and integration testing pending)*

SB:

- Data Migration
- Certificate revocation
- SMS wakeup API integration
- FOTA failure codes – Pending from TRAXO.
- Mqtt event monitoring
- Bug fixes if any from testing

NB:

- Sprint 7 items – DEV testing is inprogress
- Change pwd – Implementation has been completed. Faced issue while testing, analyze is inprogress.
- Bug fixes

Sprint 6- spill over items to Sprint 7:**These items will be completed in sprint 6 along with Sprint 6 items,**SB – FOTA command and command response, Retry logic. **<Completed in sprint 7>**

Previous Sprint Items:

- Remote SMS wake-up – **Open with dependency of STLA** **<Dependency cleared on 9th Feb>**
- Remote failure codes – **Aligned on Jan 28th , CVIP will take it in sprint 7** **<Completed in sprint 7>**

NB: DMS API,Service Termination,Forgot Password,register API,commandHistory API – Implementation in_progress
 AppToken,changePassword - Implementation is completed and facing issues post deployment.
<Targeting to close this by Feb 4>

Sprint 5- spill over items to Sprint 6:**These items will be completed in sprint 6 along with Sprint 6 items,**

SB – As certain dependencies remain unresolved, the following items are still open in Sprint 5:

- Remote SMS wake-up - Mobilization/Immobilization - Aligned Not in scope - Remote failure codes
NB: 1. ChangePassword,app token, fetch user details with access token --> <i>These are implemented and verified in DEV local testing, in the deployment we have faces AWS configuration issue.</i> 2. Forgot pwd,refreshTokenm, register api

Sprint 4 - spill over items to Sprint 5:
These items will be completed in sprint 5 along with Sprint 5 items,
SB - Nil
NB: 1. Curfew related APIs(create curfew, get curfew details, update curfew details and delete the curfew details with ID) - completed in sprint 5. 2. Logout (completed in sprint 5),refreshToken , registerapi(update pwd), forgot pwd 3. ChangePassword,app token, fetch user details with access token --> <i>These are implemented and verified in DEV local testing, in the deployment we have faces AWS configuration issue.</i>

Table 2: Features in Document Deliverables

6 Open Points & Known Problems

6.1 Open Points

<March 24th to 27th>

Migration :

- MCU, NAD and Hardware part number. <Waiting for the data from TRAXO for MCU and NAD version >
 - Part numnber shared, and sent mail to harman for the confirmation as per STLA request. HARman responded on 24th and STLA to be confirm on the part number.

Unavailable Critical Features for Jeep Production:

- SMS wakeup integration in Dongle
- Buffered Telemetry
- Fetch log implementation in Dongle <Aligned – DEVICE team will deliver this in release 10 - Open>
- FOTA testing confirmation <Open>
 - Redbend FOTA to Dongle and Dongle to connect to CVIP
 - CVIP - FOTA Integration in Dongle

STLA:

- Harsh acceleration and braking, sharp turn logic details shall be shared; vehicle tests planned accordingly
- Battery issue (Vehicle readiness for integration testing) <dongle power management logic to be shared for testing >
- Remote failure codes - Mapping of codes and description details for NB will be shared by Kalyan. <Had call on 9th Feb 4pm and discussed that CVIP will retain current RO error handling (no new platform codes needed now). Device must implement and emit the appropriate generic RO error codes.>

TRAXO Dependency:

- FOTA Failure codes - <Open>
- Dongle testing is in progress and open bug fixes and pending items to be delivered. <In progress>
- static IP configuration: <Received IP on 11th feb, yet to get the confirmation on DNS mapping for the shared IP>
 - Feb 27: TEL shared the IP with RUn team for the whitelisting.

Harman Dependency with respect to Migration:

- Had call on 09th Feb and below is the alignment:
 - Sample data & script shared in CVIP template – many fields are detailed as N/A requesting on the source clarification. Trip data - 180 days is pending to check in platform. <From Harman dump>
- Remote commands: <Open >
 - Minimum expected time for a remote command to execute.
 - Maximum case SLA for completion

<March 13 & 19th>

Migration :

- Importing trip data from Document DB to CVIP <VM creation approval is pending from STLA> - **done (16th March)**
- MCU, NAD and Hardware part number. <Waiting for the data from TRAXO>
 - Part number shared, and sent mail to harman for the confirmation as per STLA request.
 - MCU & NAD – pending.

Unavailable Critical Features for Jeep Production:

- SMS wakeup integration in Dongle
- TRAXO to confirm on validation of jeep MQTT end point url in preprod - **Completed on 18th March .**
- Buffered Telemetry
- Fetch log implementation in Dongle <Aligned – DEVICE team will deliver this in release 10>
- FOTA testing confirmation <Open>
 - Redbend FOTA to Dongle and Dongle to connect to CVIP
 - CVIP - FOTA Integration in Dongle

STLA:

- STLA to share the current implementation for device level log capture
- Harsh acceleration and braking, sharp turn logic details shall be shared; vehicle tests planned accordingly
- Battery issue (Vehicle readiness for integration testing)

TRAXO Dependency:

- FOTA Failure codes - <Open>

- Dongle testing is inprogress and open bug fixes and pending items to be delivered. <Inprogress>
- TRAXO should validate and confirm the feasibility of log capturing (feasibility of Maximum file size, duration of logs)and what types of logs able to capture and what are not. <Fetch log implementation is aligned with STLA & TRAXO – DEVICE team will deliver in release 10 - Inprogress>
- Fetch-log command: APIs/collections already shared; device to upload logs to CVIP (Mongo). Requesting confirmation on this, of any comments in this. <Aligned by device team to deliver in release 10>
- static IP configuration: <Received IP on 11th feb, yet to get the confirmation on DNS mapping for the shared IP>
 - Feb 27: TEL shared the IP with RUn team for the whitelisting.

Harman Dependency with respect to Migration:

- Had call on 09th Feb and below is the alignment:
 - Sample data & script shared in CVIP template – many fields are detailed as N/A requesting on the source clarification. Trip data - 180 days is pending.
- Remote commands: <Open >
 - Minimum expected time for a remote command to execute.
 - Maximum case SLA for completion

<Feb 27- Sprint 8 >

STLA:

- STLA to share the current implementation for device level log capture
- Harsh acceleration and braking, sharp turn logic details shall be shared; vehicle tests planned accordingly.
- Battery issue (Vehicle readiness for integration testing)

TRAXO Dependency:

- FOTA Failure codes - <Open>
- Dongle testing is inprogress and open bug fixes and pending items to be delivered. <Inprogress>
- TRAXO should validate and confirm the feasibility of log capturing (feasibility of Maximum file size, duration of logs)and what types of logs able to capture and what are not. <Open>
- Fetch-log command: APIs/collections already shared; device to upload logs to CVIP (Mongo). Requesting confirmation on this, of any comments in this. <Open>
- IMEI pattern check – Aligned in dsm call. TRAXO will share the patterns by 12th feb as per 11th feb update in call. <Aligned as below, We yet to get the IMEI details for new>
 - Based on 9th Feb DSM:
 - CVIP has a validation check for existing dongles with an IMEI pattern starting with 356741.
(All the existing dongles shared in the Excel sheet dated 23rd Jan (shared by John in the email below) follow this same IMEI pattern)
 - The sheet we received contains existing dongles. Could you please share the IMEI details of the dongles that are currently in factory state (~700 to 800 units)? We will verify the IMEI pattern for these as well. If there are any deviations from the above pattern,

we will add them to the CVIP database. If they follow the same pattern as mentioned earlier, no further action is required.

- For the new dongles coming from TRAXO, we are aligned that CVIP will add the IMEI pattern to the database once it is shared by TRAXO. Currently, no fixed pattern has been confirmed by them. They have also indicated that the first 100 units and subsequent orders may not follow the same pattern.
- static IP configuration: <Received IP on 11th feb, yet to get the confirmation on DNS mapping for the shared IP>
 - Feb 27: TEL shared the IP with RUn team for the whitelisting.

Harman Dependency with respect to Migration:

- Had call on 09th Feb and below is the alignment:
 - S3 bucket created and shared on 12th feb. <Bucket policy has shared on 26th feb , Harman yet to upload into new S3 bucket and confirm> <Closed on 9th March>
 - Sample data & script shared in CVIP template – many fields are detailed as N/A requesting on the source clarification. Trip data - 180 days is pending.
- Remote commands: <Open >
 - Minimum expected time for a remote command to execute.
 - Maximum case SLA for completion

<Feb 11>

STLA:

- STLA to share the current implementation for device level log capture
- Harsh acceleration and braking , sharp turn logic details shall be shared; vehicle tests planned accordingly.
- Seed vehicle details to be shared with CVIP for initial FOTA migration. <shared on 19th feb>
- Battery issue (Vehicle readiness for integration testing)

STLA/TRAXO:

- Remote failure codes
 - <FEQMA shared inputs, CVIP is aligned. TRAXO to confirm from their side>
 - <Mapping of codes and description details for NB will be shared by Kalyan. Had call on 9th Feb 4pm and discussed that CVIP will retain current RO error handling (no new platform codes needed now). Device must implement and emit the appropriate generic RO error codes>

TRAXO Dependency:

- FOTA Failure codes - <Open>
- Dongle testing is inprogress and open bug fixes and pending items to be delivered. <Inprogress>
- TRAXO should validate and confirm the feasibility of log capturing (feasibility of

Maximum file size, duration of logs) and what types of logs are able to capture and what are not. <Open>

- Fetch-log command: APIs/collections already shared; device to upload logs to CVIP (Mongo). Requesting confirmation on this, of any comments in this. <Open>
- IMEI pattern check – Aligned in dsm call. TRAXO will share the patterns by 12th feb as per 11th feb update in call. <Inprogress>
- static IP configuration: <Received IP on 11th feb, yet to get the DNS details for both factory and FOTA server >
 - TRAXO confirmed they will provide the static IPs required for factory server integration.
 - These IPs are critical for secure API calls during EOL provisioning and certificate generation workflows.

Harman Dependency with respect to Migration:

1. Had call on 09th Feb and below is the alignment:
 - a. S3 bucket created and shared on 12th feb. Dump will be taken from Harman and shared through S3 bucket.
 - b. Sample data & script shared in CVIP template – many fields are detailed as N/A requesting on the source clarification
2. Remote commands: <Open>
 - a. Minimum expected time for a remote command to execute.
 - b. Maximum case SLA for completion
3. We require the procedure and support to onboard the test devices held by CVIP team to Ignite platform and Redbend server. This is intended to do FOTA upgrades and map to a VIN for integration testing purpose. <Need discussion along with Device team. STLA to facilitate the call for the same. TRAXO to upload the firmware to redband server, Harman to share details on how to trigger FOTA campaign for specific devices> **URL login credentials are shared by Harman.**

<Jan 28>

- STLA:
 - Remote command SMS wakeup - SMS Wakeup API – STLA to confirm the preferred partner. <As per STLA confirmation, SMS wakeup - Partner has concluded as TCL. Technical discussion will be initiated by STLA at earliest> <Dependency cleared by 9th Feb>
 - We require the SMS Wakeup APIs for triggering to Dongle both for Test environment and production environment
 - Please confirm if the Sender ID and SMS template is registered by TRAI/DLT for sending M2M SMS.
 - MIL Diagnostic alerts topics – <Jan 23rd – Harman confirmed that, MIL alerts are not supported for FCA India project, to be aligned with FEQMA and STLA as well.> <It is not in scope, confirmed in CAN document by 4th feb through mail>
 - STLA to share the current implementation for device level log capture
 - Battery issue (Vehicle readiness for integration testing)
 - Trip: STLA have to check and confirm based on the current usage - user specific configuration for trip configuration is required or not. <Closed – STLA confirmed that this feature is NA for implementation>
 - STLA to be discussed and will share the alignment of TRIP speed limit

command. <Closed – STLA confirmed that this feature is NA for implementation>

- Inputs required from Stellantis related to subscription data excel sheet received for existing dongles in prod env and CVIP team responded on 5th Dec, but awaiting feedback from STLA.

STLA/TRAXO:

- FOTA Failure codes - <28th Jan – in Harman call discussed on this, TRAXO confirmed that will update on this by 29th Jan>
- Remote failure codes <FEQMA shared inputs, CVIP is aligned. TRAXO to confirm from their side>

TRAXO Dependency:

- Dongle yet to handover with TEL <Handed over with TATA on 27th Jan>
- SRS document for trip logic, buffer/memory details, and FOTA - Feedback points shared. To be reviewed and aligned.
- TRAXO should validate and confirm the feasibility of log capturing (feasibility of Maximum file size, duration of logs) and what types of logs able to capture and what are not.
- IMEI pattern check
- static IP configuration:
 - TRAXO confirmed they will provide the static IPs required for factory server integration.
 - These IPs are critical for secure API calls during EOL provisioning and certificate generation workflows.

Harman Dependency:

4. We require the procedure and support to onboard the test devices held by CVIP team to Ignite platform and Redbend server. This is intended to do FOTA upgrades and map to a VIN for integration testing purpose- **Shared. CVIP review in progress.** <Shared migration template with STLA , to get data from Harman> <Template data received updated point as per latest meeting feb 09th>
5. We require APIs or access to Portal for triggering FOTA command to dongle for integration the testing purpose. <Open – STLA><Received on 10th feb and able to access>
6. Delete account flow:<Aligned>
 - a. After disassociation of device and the user account, an event is sent to the device using which Ignite Client resets itself to original / clean state and prepared for a fresh association process. There will be no more telemetry events sent from the device to cloud.
Jan 20th : What about trip , remote command history data? will it be also deleted?
Jan 28th: The device will be moved to an authorized state, and all data will be deleted from the backend. In the future, if they wish to put the device back into service, they will need to contact Customer Care and initiate a DMS customer creation request.
7. Remote commands: <Open>
 - a. Minimum expected time for a remote command to execute.

- b. Maximum case SLA for completion

Migration Details

8. Harman shall share more sample data for each of the schema (To ensure attribute coverage for each of the schema) .- **Open , following up in the mail as well. <Proceeding as per latest meeting Feb 09th>**
9. We require the procedure and support to onboard the test devices held by CVIP team to Ignite platform and Redbend server. This is intended to do FOTA upgrades and map to a VIN for integration testing purpose.<Need discussion along with Device team. STLA to facilitate the call for the same. TRAXO to upload the firmware to redband server, Harman to share details on how to trigger FOTA campaign for specific devices>
10. How many fota request can support at harman server per day. <Closed - Redbend server can support any number of FOTA per day , but SAME device multiple FOTA campaign should not be running>

FEQMA/Harman Dependency:

Payloads & Location for App:

1. FCM payload example/structure was discussed; the data section is solution-specific (FEQMA decides what the app consumes).<Aligned.Harman shared the payload. CVIP will use that>
 2. Lat/Long selection for map plotting requires FEQMA confirmation (which attributes to use from the payload). <Aligned. Wil use the latitude Longitude from alert payload shared by Harman>
- **<Jan 13>**
 - NB & SB:
 - **SOS – Emergency alert** - They confirmed that SOS functionality is available in the mobile app and E2E SOS is handled by the Feqma cloud itself . However, there is no crash-based alert in Jeep. This needs confirmation from STLA. As of now, there appears to be no role for CVIP in this functionality. <STLA to get confirmation from mail and workflow document from FEQMA> <It has confirmed in the 20th Jan DSM - SOS will be taken care by APP team. Crash alert for accident is not in scope>
 - **Remote mobilization / Immobilization** –The implementation has been completed without OTP . The end-to-end workflow is waiting from STLA on this. And the absence of OTP is being flagged as a potential risk. A separate email will be shared with detailed information on this matter. <Discussed with STLA team in STLA office on 21st Jan - Immobilization/Mobilization - command to be removed from the JEEP>
 - Remote command SMS wakeup - SMS Wakeup API – STLA to confirm the preferred partner.
 - Remote failure codes

TRAXO Dependency:

- SRS document for trip logic, buffer/memory details, and FOTA - Feedback points shared. Yet to get updated/approved document.

Harman Dependency:

11. We require the procedure and support to onboard the test devices held by CVIP team to Ignite platform and Redbend server. This is intended to do FOTA upgrades and map to a VIN for integration testing purpose- **Shared. CVIP review inprogress**
12. We require APIs or access to Portal for triggering FOTA command to dongle for integration

- the testing purpose
13. We require the Alert message, header and description for sending push notification to app for all type of alerts. This is required to align to the existing way of sending push notification for alerts. - **Closed**
 14. We require the SMS Wakeup APIs for triggering to Dongle both for Test environment and production environment
 15. Please share the SMS template which is to be used for SMS wakeup. **<SMS wakeup template can be used with existing. - Confirmed on 20th Jan DSM. CVIP will use the existing template.>**
 16. Please confirm if the Sender ID and SMS template is registered by TRAI/DLT for sending M2M SMS.

Migration Details

17. Harman team will share notes on the device state & trip state details, Remote operation statuses and description of each state. - **shared**
 18. Harman team will share the **explanation on state** which is maintaining in the 2 different tables . states alone shared in last call. **<Closed – Harman team shared document on 7th Jan FCA_India_Transition.docx>**
 19. Harman shall share more sample data for each of the schema (To ensure attribute coverage for each of the schema) .
 20. Clarify nomenclature differences (e.g. VO vs Vehicle Owner). - **closed**
- **<DEC 24> STLA to confirm :**
 - MNO API to be used for remote SMS awake for Harman and Traxo Dongle SIM service providers **<Due to this this item is spillover to sprint 6 from sprint 5>**
 - Emergency alert Requirement whether SMS have to be sent from CVIP or not incase of accident
 - Stellantis to ensure DLT/TRAI Sender ID registration and SMS Template registration
 - MIL Diagnostic alerts topics
 - Remote SMS Wakeup APIs
 - Inputs required from Stellantis related to subscription data excel sheet received for existing dongles in prod env and CVIP team responded on 5th Dec, but awaiting feedback from STLA.
 - Trip start payload is assumed to be sent from the dongle only when the user configuration like minimum trip distance and ignition OFF time is met.
 - **It is aligned** - Trip start and end we will receive based on the trip payload. For each trip, part of the trip-end payload driver score is computed and shared by dongle. CVIP shall perform aggregation at week level for driver score. **<Document name: Trip setting E2E Design.pptx>**
 - **Alignment:** We are aligned to receive the trip score from dongle as per the mail and discussion in the call. CVIP backend can do the aggregation of per week score and extend to app.)

6.2 Known problems

- **<Mar 26 & 27 > Sprint 11 – Bug fixes & vulnerability fixes have deployed and testing has been **completed**, open bugs mentioned in 6.3 section.**
- **<Mar 24> Sprint 10 – Curfew , Geofence change and bug fixes have been**

deployed and testing has been **completed** .

- <Mar 19> Sprint 10 – Mqtt broker separation changes have deployed and testing has been **completed** with the new end point & port no for Jeep URL.
- <Mar 13> Spring 9 items are deployed and sanity check and development testing has **completed**. Shared the details in mail on the same by 13th Mar.
- <Feb 27> Spring 8 items are deployed and sanity check and development testing has **completed**. Shared the details in mail on the same by 26th Feb.
- <Feb 11> Sprint 7 items are deployed and basic sanity check completed and shared the details in mail. <Closed>
- <Jan 28> Sprint 6 items are deployed and basic sanity completed and confirmed the same in mail. Development testing is inprogress. <Closed>
- <Jan 23> Sprint 6 Deployed items **testing is inprogress** post latest deployment. Sanity check completed and no major issues there.
 - One issue identified in 22nd Jan deployment , which is fixed and verified in today's build. (TJCMP: 392 - Expected event update in "ignitionStatus" but received in "vehicleIgnitionStatus in Events api) <Closed>
- <Jan 13> Sprint 5 testing had completed by QA. <Closed>
- <Jan 6> Sprint 4 testing has completed by QA and added open bugs in below section. <Closed>
- <Dec 31> Sprint 4 deployment completed , DEV Testing & QA testing is in progress, will confirm by 2nd Jan. <Closed>
- <From Dec 24> Integration testing - We require device firmware to be flashed and given from STLA/TRAXO. <Device team will be sharing this by 2nd Jan as on 31st dec discussion >
- Sprint 4 still in progress. Final release notes will be shared end of Sprint 4 with remaining items deployment & completion. - Completed on dec 31st. <Closed>

6.3 Open Bugs:

#	Bug Id	Description	Severity	Status
1	TJCMP – 676	Notification setting api - Get notification with snooze is not working. <Reported by Feqma by today 23 rd March (It was working last week), Analysis in progress >	Minor	Open
2	TJCMP-686	Post Account deletion, the corresponding VIN is not moved to authorized state by clearing the data	Minor	Open
3	TJCMP-689	Curfew alert description is received under geofence alert title in push notifications when curfew alert is triggered.	Minor	Open
4	TJCMP-690	Gps lat and long coordinates received for vehicle alerts in SB alert audit Apis but not reflected in NB side.	Minor	Open

7 Contacting Technical Support

7.1 Contact information

If you have a technical problem and you can't find a solution, you can contact Technical Support at:

Contact person: C Sridhar Prasad

By email : csridhar.p@tataelxsi.co.in

By phone : +91- 9551009847

By mail : Tata Elxsi Limited,
CHENNAI ONE IT SEZ, Pallavaram-Thuraipakkam Rd, MCN Nagar
Extension,Thoraipakkam, Tamil Nadu 600097.